

GanttProject


Gantt project software:
<https://www.ganttproject.biz/download>

GanttProject download

Download GanttProject

ganttproject.biz/download

Apps Getting Started Imported From Fire... Osnovne komande YouTube Наставнички порт... YouTube Maps Gmail My new Moodle sit...

**GanttProject**
Free project scheduling and management app for Windows, OSX and Linux.

Get Support Make it Better About

Download

Windows

Linux

Mac OSX

ZIP archive

License

Download GanttProject

You can download GanttProject at no cost and use for any purposes. However you can help us with building new features faster and publishing more frequent updates. **It is easy!**

Option 1
buy for \$5+

Buy GanttProject from our online shop and let us build more new features faster. Payment safe and fast and we'll [refund your payment](#) if you're not happy. And you name the price.

Windows

macOS

Linux


ZIP

Online shop is hosted on a third-party platform. We do not collect your financial personal data, such as credit card numbers.

Option 2
free download

GanttProject is free software. You can download any binary for free under the same GPL license.


[Free Download](#)



Gantt Charts in Excel

Create Gantt Charts in Excel using our Free Gantt Chart Template.


[ganttexcel.com](#)

**Try Jira free for 7 days.**
Voted the #1 agile tool for teams.

Get started

This website uses cookies to personalise ads and to analyse web traffic. [More info](#)

I am okay with cookies!

 Cookie Consent

Biramo verziju operativnog sistema, npr. Windows,
Dupli klik na downloadovan fajl I pratimo uputsva

GanttProject instalacija

Tokom instalacije mozda je potrebno instalirati ili
dozvoliti updata java!


Nakon instalacije pojaviće se Ikona aplikacije!




GanttProject pokretanje




Dupli klik na Ikonu za pokretanje!



GanttProject pokretanje




GanttProject kreiranje novog projekta



click **Project > New**

GanttProject kreiranje novog projekta



GanttProject kreiranje novog projekta

Create new project

Create new project (Step 1 of 3)

Name
Kreiranje novog projekta

Organization
Master Gis upravljenje projektima

Web Link
http://

Description

< Back Next > Ok Cancel

Create new project

Select your project domain (Step 2 of 3)


Choose role sets

☒ Default

☐ Software Development

< Back Next > Ok Cancel

GanttProject kreiranje novog projekta



Create new project [Close]

Configure weekends and public holidays (Step 3 of 3)

Choose weekend ☐ Mon ☐ Tue ☐ Wed ☐ Thu ☐ Fri ☒ Sat ☒ Sun

On weekends: no tasks can run

Holiday calendar: none


One-off | **Recurring**

Add | **Delete**

Dates	Summary	Type	Color


< Back | Next > | **Ok** | Cancel

GanttProject kreiranje novog projekta




Snimimo projekat na zeljenu lokaciju

GanttProject kreiranje novog projekta




Tasks > New task

GanttProject kreiranje novog projekta




Dodajemo taskove, Desni klik na tabelu, pa New task

GanttProject kreiranje novog projekta



Oznacimo sve taskove ispod task_0
Kliknemo na task_1 drzimo Shift I kliknemo na ostale

GanttProject kreiranje novog projekta



Kliknemo na oznacene taskove I kliknemo na Indent

GanttProject kreiranje novog projekta

Properties for task_0

General Predecessors Resources Custom Columns

Name

Project ☐

Scheduling options in this dialog ☐

Begin date

End date

Duration

Earliest begin ☐ Copy begin date

Priority

Progress

Show in timeline ☐

Shape

Colors

Web Link

- Edit Notes...

Ok Cancel

Dupli klik na task_0 da mozemo da ga uredimo

GanttProject kreiranje novog projekta

Properties for task_0

General Predecessors Resources Custom Columns

Name

Project ☐

Scheduling options in this dialog ☐

Begin date

End date

Duration

Earliest begin ☐ Copy begin date

Priority

Progress

Show in timeline ☐

Shape

Colors

Web Link

- Edit Notes...

Ok Cancel

Dupli klik na task_0 da mozemo da ga uredimo

GanttProject kreiranje novog projekta

The image shows a screenshot of the 'Properties for Prvi_projekat' dialog box in GanttProject. The dialog has a title bar with a close button. Below the title bar are four tabs: 'General' (selected), 'Predecessors', 'Resources', and 'Custom Columns'. The 'General' tab contains the following fields:

- Name:** A text field containing 'Prvi_projekat'.
- Project:** A checkbox that is currently unchecked.
- Scheduling options in this dialog:** A group box containing:
 - Begin date:** A date field set to 'October 28, 2019' with a calendar icon.
 - End date:** A date field set to 'October 28, 2019' with a calendar icon.
 - Duration:** A text field set to '1'.
 - Earliest begin:** A checkbox (unchecked) followed by a date field set to 'October 28, 2019' and a 'Copy begin date' button.
- Priority:** A dropdown menu set to 'Normal'.
- Progress:** A text field set to '0' with up/down arrow buttons.
- Show in timeline:** A checkbox that is currently unchecked.
- Shape:** A dropdown menu.
- Colors:** A color selection area with a black square and the text 'Choose ... Default'.
- Web Link:** A text field with a globe icon to its right.

To the right of these fields is a large text area titled '- Edit Notes...'. At the bottom right of the dialog are 'Ok' and 'Cancel' buttons.

GanttProject kreiranje novog projekta

Properties for task_1

General Predecessors Resources Custom Columns

Name

Milestone ☐

Scheduling options [in this dialog](#) ☐

Begin date

End date

Duration

Earliest begin ☐ ☐ Copy begin date

Priority

Progress

Show in timeline ☐

Shape

Colors

Web Link

- Edit Notes...

Ok Cancel

Svaki task editujemo ne isti nacin, Dupli klik

GanttProject kreiranje novog projekta

Properties for task_1

General Predecessors Resources Custom Columns

Name: Zadatak_1

Milestone: ☐

Scheduling options: in this dialog ☐

Begin date: October 28, 2019

End date: October 28, 2019

Duration: 1

Earliest begin: ☐ October 28, 2019 Copy begin date

Priority: Normal

Progress: 0

Show in timeline: ☐

Shape:

Colors: Choose ... Default

Web Link:

- Edit Notes...

Ok Cancel

Svaki task editujemo na isti način, Dupli klik

GanttProject kreiranje novog projekta

Properties for Zadatak_1

General Predecessors Resources Custom Columns

Name: Zadatak_1

Milestone: ☐

Scheduling options: [in this dialog](#) ☐

Begin date: November 5, 2019

End date: November 5, 2019

Duration: 5

Earliest begin: ☐ October 28, 2019 ☐ Copy begin date

Priority: Normal

Progress: 0

Show in timeline: ☐

Shape:

Colors: Choose ... Default


Web Link:

- Edit Notes...

Ok Cancel

Svaki task editujemo na isti način, Dupli klik
Zadatak počinje 5-og novembra i traje 5 dana

GanttProject kreiranje novog projekta



GanttProject kreiranje novog

GanttProject_uputstvo.odp - OpenOffice Impress

File Edit View Insert Format Tools Slide Show Window Help

0.00" Gray 6 Color

Slides

GanttProject [Prvi_projekat.gan] *

Project Edit View Tasks Resources Help

Gantt Resources Chart

Name	Begin date	End date
Prvi_projekat	10/28/19	11/11/19
Zadatak_1	11/5/19	11/11/19
task_2	10/28/19	10/28/19
task_3	10/28/19	10/28/19
task_4	10/28/19	10/28/19

Zoom In | Zoom Out | October 2019

Properties for task_2

General Predecessors Resources Custom Columns

Name: Zadatak_2

Milestone: ☐

Scheduling options: in this dialog

Begin date: October 28, 2019

End date: November 15, 2019

Duration: 15

Earliest begin: ☐ October 28, 2019 Copy begin date

Priority: Normal

Progress: 0

Show in timeline: ☐

Shape: Choose... Default

Colors: Choose... Default

Web Link:

Select Color...

Swatches HSV HSL RGB CMYK

Recent:

Preview

Recent colors


Ok Cancel

7.11 / 8.46 0.00 x 0.00 Slide 22 / 22 Default 75%

Type here to search

EN 11:37 AM 10/26/2019

GanttProject kreiranje novog projekta



GanttProject kreiranje novog projekta

Properties for task_3

General Predecessors Resources Custom Columns

Name: Vezbanje_kreiranja_projekta

Milestone: ☐

Scheduling options: [in this dialog](#) ☐

Begin date: October 29, 2019

End date: November 18, 2019

Duration: 15

Earliest begin: ☐ October 28, 2019 ☐ Copy begin date

Priority: Normal

Progress: 0

Show in timeline: ☐

Shape:

Colors: Choose ... Default

Web Link:

- Edit Notes...

Ok Cancel

GanttProject kreiranje novog projekta

